Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Mesa Unified District CTD 070204
Project - -

Project | 070204000-9999-001N Comp leted

School Name Zaharis Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 800 72,000 80 $97.43 2003
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
6/7/01 11/20/01

Architect Name  Not Assigned

Contractor Name

Funding Sources Site Acquisition Not Included
Original New Construction Funding $7,014,960
Total New Construction Funding $7,014,960
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,014,960
Comments

Not Assigned

Originally, school name was going to be Boulder Mountain Elementary.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Mesa Unified District CTD 070204
Project - -

Project | 070204000-9999-201N Comp leted

School Name Pedro Guerrero CM At Risk: |:|

Grade Square Capacity Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 800 69,739 80 $90.00 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
5/6/99 1/13/00
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,276,510
Total New Construction Funding $6,276,510
Deficiency Correction Funding $0
Local Funding $2,093,480
Total Project Cost $8,369,990

Comments

Approval is to convert a former retail site into a K-6 elementary school.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Mesa Unified District CTD 070204
Project - -

Project | 070204000-9999-211N Comp leted

School Name Dilworth Briton Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 766 68,942 80 $90.00 2002
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
6/14/99 12/14/00

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $6,480,000
11/16/00 Other ($275,220)
Total New Construction Funding $6,204,780
Deficiency Correction Funding $0
Local Funding $637,545
Total Project Cost $6,842,325
Comments

Not Assigned

Originally approved for 800 students and 72,000 SF for $6,480,000. Designed for only 68,942 SF,

thereby reducing number of students to 766, and reducing funidng to $6,204,780.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Mesa Unified District CTD 070204
Project - -

Project | 070204000-9999-221N Comp leted

School Name George Smith Junior High CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 7-9 1,477 160,000 84.7 $100.00 2002
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
10/7/99 12/2/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $16,000,000
Total New Construction Funding $16,000,000
Deficiency Correction Funding $0
Local Funding $2,926,500
Total Project Cost $18,926,500
Comments

Not Assigned

[NA
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